

RESOLUTION NO. 13175-70/2021

A RESOLUTION APPROVING CHANGE ORDER NO. 1 IN THE AMOUNT OF -\$6,825 FOR THE SOUTH SIDE DRAINAGE FLOOD MITIGATION – PHASE II, PROJECT NO. 308-17.

WHEREAS, pursuant to previous action taken, the City established Project No. 308-17, South Side Drainage Flood Mitigation – Phase II which will include storm sewer and complete street reconstruction from 6th Street South to 10th Street.

AND WHEREAS, an Alternative bid #1 was received to add sanitary sewer to 10 lots along New York Avenue.

AND WHEREAS, a contract was awarded to KPH, Inc.

AND WHEREAS, three changes are being made to the original contact:

- 1 – Replace manhole due to its poor condition;
- 2 – Replace section of old AC water main pipe with new PVC pipe; and
- 3 – Delete alternate bid for sanitary sewer to 10 lots (sewer has been rebid for new location at Flax Avenue).

NOW THEREFORE, Be It Resolved by the City Council of the City of Breckenridge, Minnesota:

That Change Order No. 1 in the amount of -\$6,825 from KPH, Inc. for the South Side Drainage Flood Mitigation – Phase II, Project No. 308-17, be it and hereby is approved.

Adopted this 16th day of August, 2021.

RUSSELL WILSON, Mayor

ATTEST:

RENAE SMITH, City Administrator