

New York Avenue Reconstruction

10/15/20 Weekly construction update

This project could be wrapped up yet this week with a bit of luck. With the frosty windows in the morning it would be good to be done with construction.

The final paving did get done earlier this week as did the concrete work. The final piece of storm sewer for the project was completed yesterday. Today and for the rest of the week the contractor is working on restoring the boulevards. Items that remain and are being scheduled is the cross walk paint at Hwy 75, the seeding of the boulevards, replacing the signing, sealing up the concrete work, tv inspection of the new storm sewer, and removal of the construction signs.

Not all of those items will get done this week and the road won't be open today as hoped. If they do get enough of the work done that the remaining won't be a traffic hazard I hope they can open it by sometime Saturday this week. We've got a running punch list of misc. things that need to be taken care of so I expect a final inspection is a week or 2 out; lets hope for no snow this month!

I look forward to attending a council meeting soon for any final questions you might have on the project but in the meantime feel free to call with question if they might need immediate action.

Thanks!

Mike Bassingthwaite, PE

Principal Engineer
Interstate Engineering
1999 4th Street North
Wahpeton, North Dakota 58075
Phone: 701.642.5521
Cell: 701.899.0996
mike.bassingthwaite@interstateeng.com

Professionals you need, people you trust.