

RESOLUTION NO. 13199-94/2021

A RESOLUTION APPROVING CHANGE ORDER NO. 1 IN THE AMOUNT OF \$2,688 FOR THE SANITARY SEWER EXTENSION FROM FLAX AVENUE TO LOTS ALONG NEW YORK AVENUE AS PART OF PROJECT NO. 308-17, SOUTH SIDE DRAINAGE FLOOD MITIGATION – PHASE II.

WHEREAS, pursuant to previous action taken, the City established Project No. 308-17, South Side Drainage Flood Mitigation which will include storm sewer and complete street reconstruction from 6th Street South to 10th Street South.

AND WHEREAS, an option was added to extend the sanitary sewer from Flax Avenue to the lots along the south side of New York Avenue from 8th Street to 10th Street instead of along the street.

AND WHEREAS, after the plans and specifications were approved and the bid was awarded, the Public Utilities performed their electrical upgrades placing a transformer where the sanitary sewer will be installed.

AND WHEREAS, KPH, Inc. will now need to bore under the transformer to complete their work costing \$2,688 for the extra cost.

NOW THEREFORE, Be It Resolved by the City Council of the City of Breckenridge, Minnesota:

That Change Order No. 1 in the amount of \$2,688 from KPH, Inc. for the South Side Drainage Flood Mitigation – Phase II, Project No. 308-17, be it and hereby is approved.

Adopted this 18th day of October, 2021.

RUSSELL WILSON, Mayor

ATTEST:

RENAE SMITH, City Administrator